My first board

To-do (0 tasks)

Do today (0 tasks)

In progress (0 tasks)

Done (20 tasks)

create simple ui for tracked items	Yellow
Time estimate: 0h **Time spent:** 10m **Grouping date:** 30 June 2025	

Add admin	Yellow
Time estimate: 0h **Time spent:** 1h 15m **Grouping date:** 30 June 2025	

Menu option: see all trackers for book	Yellow
Time estimate: 0h **Time spent:** 31m **Grouping date:** 27 June 2025	

sort trackers into completed, in progress, and not started	Yellow
Time estimate: 0h **Time spent:** 28m **Grouping date:** 27 June 2025	

Menu option: rate book they've completed	Yellow
Time estimate: 0h **Time spent:** 23m **Grouping date:** 27 June 2025	

Add Controller Class	Yellow
Time estimate: 0h **Time spent:** 2h **Grouping date:** 26 June 2025	

Menu option: see all trackers for user	Yellow
Time estimate: 0h **Time spent:** 32m **Grouping date:** 26 June 2025	

Menu option: update tracker progress

Yellow

Time estimate: 0h   **Time spent:** 56m   **Grouping date:** 26 June 2025

DAO Implementation

Yellow

Time estimate: 0h   **Time spent:** 1h 53m   **Grouping date:** 25 June 2025

Add Model Class

Yellow

Time estimate: 0h   **Time spent:** 1h 25m   **Grouping date:** 25 June 2025

Add View Class

Yellow

Time estimate: 0h   **Time spent:** 30m   **Grouping date:** 25 June 2025

Write planning document

Yellow

Time estimate: 0h   **Time spent:** 14m   **Grouping date:** 23 June 2025

ER Diagram

Yellow

Time estimate: 0h   **Time spent:** 10m   **Grouping date:** 23 June 2025

Initialize maven project

Yellow

Time estimate: 0h   **Time spent:** 13m   **Grouping date:** 23 June 2025

Add JDBC

Yellow

Time estimate: 0h   **Time spent:** 2m   **Grouping date:** 23 June 2025

SQL init script

Yellow

Time estimate: 0h   **Time spent:** 33m   **Grouping date:** 23 June 2025

Add Connection Class

Yellow

Time estimate: 0h   **Time spent:** 4m   **Grouping date:** 23 June 2025

Add Custom Exceptions

Yellow

Time estimate: 0h   **Time spent:** 2m   **Grouping date:** 23 June 2025

Add DAO Interface

Yellow

Time estimate: 0h   **Time spent:** 30m   **Grouping date:** 23 June 2025

Add DAO Tests

Yellow

Time estimate: 0h   **Time spent:** 54m   **Grouping date:** 23 June 2025